
STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
3100 Port of Benton Blvd *Richland, WA 99354 *(509) 372-7950

June 27, 2008

Mr. David A. Brockman, Manager 2 JL 0 12008
Richland Operations Office
United States Department of Energy EDMC
P.O. Box 550, MSLN: A7-50
Richland, Washington 99352

Re: Hanford Federal Facility Agreement and Consent Order Change Control
Number M-9 1-08-03

Dear Mr. Brockman:

This letter transmits the signed Hanford Federal Facility Agreement and Consent Order
(HFFACO) Change Control Number M-91-08-03. This change package authorizes an update to
the HFFACO for the modification of the two interim milestones, M-91-45 and M-91-03.

if you have any questions, please contact me at 509-372-7924, or Deborah Singleton at
509-372-7923.

DSincere

Ron Skinnarland
Waste Management Section Manager
Nuclear Waste Program
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Enclosure

cc: Larry Romine, USDOE Russell Jim, YN
Greg Sinton, USDOE Susan Leckband, HAB
Steve Weil, USDOE Ken Niles, ODOB
Rob Piippo, FH Administrative Record: M -91
Stuart Harris, CTUIR Environmental Portal
Gabriel Bohnee, NPT
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M-91-08-03 HHffACO Change Package1

Chane Nmbe Federal Facility Agreement and Consent Order Dt

M-91 -08-03 Change Control Form 5/3012008

Do not use blue ink. Type or print using black ink.
Originator Mark French Phone (509) 373-9863

Class of Change
I-Signatories [X] H - Executive Manager Ill - Proect Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order Interim Milestones M-91-45 and M-91-03
Description/Justification of Change

This change package authorizes an update to the Hanford Federal Facility Agreement and Consent Order for the
modification of two interim milestones. The complete scope of the M-91-45 interim milestone for an annual report
for work relating to remote handled waste and large containers of remote handled and contact handled waste will
be moved into the annual submittal of the M-91-03 project management plan. The integration of the M-91-45
scope into a single annual submittal eliminates a duplication of administrative effort in preparing and submitting
two individual documents. The complete scope from M-91-45 will be moved to M-91-03.

Impact of Change
No impact to the environment or health and safety of the workforce. The change eliminates the duplication of
administrative documentation. The information previously provided in September of each year through a separate
M-91-45 report will now be consolidated into a single report, the M-91-03 project management plan that addresses
all M-91 activities and is submitted annually in June.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management,
and budget documnents (e.g., USDOE contractor Baseline Change Control documents; M-91-03 Hanford Site TRU
mixed/mixed low level waste Project Management Plan, and LDR Report) as required.
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